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ESTIMATE RUN 07/22/2014

ESTIMATE SUMMARY 09:31:44

CONTID: C19555         ESTIMATE NO: 0002 FINL 2005

PCN: 19555-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH72 GUARDRAIL REPLACEMENT PERCENT TIME:

PROJECT NO: STA072A-034                   

SH72 GUARDRAIL REPLACEMENT

NAME OF ROAD: 072B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 07/22/2014 DATE TIME STARTED 08/19/2013

2720 E. Las Vegas St., Ste. 200 DATE LET 07/18/2013 DATE WORK BEGAN

 DATE AWARDED 07/24/2013 DATE TIME STOPPED 06/06/2014

 DATE CONTRACT EXECUTED 08/14/2013 DATE ACCEPTED 06/06/2014

Colorado Springs CO 80906                  DATE NOTICE TO PROCEED 08/19/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 240,840.32 PARTICIPATING $ $ 34,807.37

AWARD PROJECT AMT: 320,971.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,814.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

100.00%

0.00

34,807.37

34,807.37

39,621.95

$

$

$

$

240,840.32

0.00

240,840.32

0.00

240,840.32

0.00

0.00

240,840.32

0.00

AMOUNT DUE 240,840.32 39,621.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,621.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 19555-BID    ESTIMATE RUN 07/22/2014

PROJECT: STA072A-034                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 3 5,475.000

0.000

202-01130  
 

10,950.005,475.000

0.00

5,475.000

LF  

2.00000

0010 Removal of End Anchorage 18.000

3.000

202-01300  
 

1,606.5021.000

229.50

21.000

EACH

76.50000

0015 Aggregate Bag deleted fm 105 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.35000

0020 Removal and Disposal of Sediment (Labor) deleted fm 105 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

100.00000

0025 Sweeping (Sediment Removal) deleted fm 105 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

165.00000

0030 Removal of Trash 1.000

0.000

208-00107  
 

100.001.000

0.00

1.000

HOUR

100.00000

0035 Guardrail Type 3 (6-3 Post Spacing) 5,950.000

1,262.500

606-00301  
 

119,006.257,212.500

20,831.25

7,212.500

LF  

16.50000

0040 Transition Type 3J 0.000

1.000

606-01385  
 

680.001.000

680.00

1.000

EACH

680.00000

0045 End Anchorage Type 3K 3.000

1.000

606-01390  
 

4,060.004.000

1,015.00

4.000

EACH

1,015.00000

0050 End Anchorage (Nonflared) 20.000

3.000

606-02003  
 

41,975.0023.000

5,475.00

23.000

EACH

1,825.00000

0055 Construction Surveying deleted fm 105 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

3,520.00000
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PCN: 19555-BID    ESTIMATE RUN 07/22/2014

PROJECT: STA072A-034                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mobilization 1.000

0.000

626-00000  
 

35,250.001.000

0.00

1.000

L S 

35,250.00000

0065 *Public Information Services 0.191

0.000

626-01000  
 

945.450.191

0.00

0.191

L S 

4,950.00000

0070 *Flagging 212.000

71.000

630-00000  
 

6,226.00283.000

1,562.00

283.000

HOUR

22.00000

0075 *Traffic Control Inspection 8.000

1.000

630-00007  
 

742.509.000

82.50

9.000

DAY 

82.50000

0080 *Traffic Control Management 12.000

4.000

630-00012  
 

8,800.0016.000

2,200.00

16.000

DAY 

550.00000

0085 *Flashing Beacon (Solar) deleted fm 105 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

550.00000

0090 *Construction Traffic Sign (Panel Size A) deleted fm 
105

0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

27.50000

0095 *Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

880.0016.000

0.00

16.000

EACH

55.00000

0100 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) deleted fm 105

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

550.00000

0110 *Traffic Cone 143.000

0.000

630-80380  
 

786.50143.000

0.00

143.000

EACH

5.50000
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PCN: 19555-BID    ESTIMATE RUN 07/22/2014

PROJECT: STA072A-034                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0120 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0132 Added Item (Lump Sum)/ Portable Message Sign Panel - 
MCR

0.000

1.000

900-00014  
 

2,732.121.000

2,732.12

1.000

L S 

2,732.12000

CAT 238,040.3234,807.37238,040.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0130 Sanitary Facility 1.000

0.000

620-00020  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

CAT 2,800.000.002,800.00CURRENT AMT0400 $ $ $

$ 240,840.3234,807.37$240,840.32$CURRENT AMTPROJECT TOTAL


